

Construction Package 1 Update


We announced the start of North Runway’s Construction Package 1 last December, and in the short five months since then, there have been many developments including:

- over 5km of temporary site security fencing and 1.4km of post and rail fencing has been erected;
- fencing for the main construction compound is complete;
- all hedge and tree felling is complete, as are associated mulching works;
- the majority of archaeological site investigations are complete;
- daa’s ornithologist continues to work with our contractor and Dublin Airport Fire Service to manage bird hazard risks;
- preparing to erect the Forrest Tavern monument at its new location opposite the Boot Inn;
- ongoing implementation of the Construction Environmental Management Plan.



Roadworks

In order to ensure the safety of the public and staff, and to reduce as much as possible the impact on road users, temporary traffic management measures have been in place at some locations to facilitate construction work on the new Naul Road diversion and Forrest Little Road realignment.



Tie-ins of the new and realigned roads will require specific traffic management measures at specific times, and these will be agreed in advance with Fingal County Council. The following works are currently planned:

- Temporary closure of part of Dunbro Lane on 16th and 17th May 2017.
- Proposed closure of St. Margaret’s Bypass for installation of services c. June.
- Proposed closure of Toberburr Road to facilitate tie-ins of roads c. July.
- Proposed shuttle works to facilitate tie-in of realigned Forrest Little Road c. July.



All proposed dates are provisional until traffic management measures are agreed following Fingal County Council’s public consultation periods. Further details of these and all roadworks notifications can be found [here](#).

CP1 at a glance

Average number of staff on site	49
Total number of staff on site to date	184
Total hours worked	30,785
Night and out-of-hours worked	0

Road sweepers deployed	106
Ornithologist’s site inspections	6
Bat specialist’s site inspections	5
Archaeologists on site per week	17



Communication

Engagement with members of the public, particularly our neighbours and local communities, continues to be a priority for daa and the North Runway Team. If you have any queries or would like further information about any aspect of the project, please contact us on Freephone 1800-804422 or northrunway@daa.ie.